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Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region VIlI 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

In the meeting held April 13, 1993, we discussed various aspects of the Operable Unit 2 (903 
Pad, Mound, and East Trenches) Subsxrface Interim Meamrefinterim Remedial Action Plan 
(TMRRAP) test plans. As detailed in the Final W R A P ,  we are due to submit the Draft Test 
Plan for Test 2 ten weeks from your approval of the Test 1 Test Plan. As discussed in the 
meeting, we have been investigating the option of thermal enhancement (such as electric 
heating or radio frequency heating) testing for Test 2 at the Mound and needed further 
consultation with other sites with experience, such as the Lawrence Livermore National 
Laboratory. As agreed in the meeting and subsequent discussions, we will submit the Draft 
Test 2 Test Plan on June 24, 1993. The Final Test 2 Test Plan will be submitted six weeks 
after the end of Test 1. As discussed with your staff, the June 24, 1993, version of the Draft 
Test Plan will identify the information needed from the first test to finalize the test plan. 

Assuming Test 1 lasts the scheduled 17 weeks (September 15 through December 15, 1993), 
the Final Test 2 Test Plan would be delivered January 3 1, 1994, and the Test 1 Draft and Final 
Report would be delivered April 27 and June 16, 1994, respectively. 

If you have any questions, please contact Scott Grace of my staff at (303) 966-7199. 

Sincerely, 

Manager for Transition 
Management 
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M. Hestmark & G, Baughman 
93-DOE-05204 

cc: 
A. Rampertaap, EM-453 
T. Greengard, EG&G 
J. Koffer, EG&G 
M. Kline, EG&G 
A. Primrose, EG&G 
B. Fraser, EPA 
J. Schieffelin, CDH 
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